

## CORRIGENDUM

**RFP for Selection of System Integrator for development, implementation, and support of a  
Unified Pension Management Portal  
REF NO: OCAC-SEGP-SPD-0061-2025-26012**

### Revised Clauses:

#### 1. Project Timeline under Section-15

SI#	Project Component	Timeline
a)	Requirement Study and Documentation	T+1 months
b)	Software Development, Testing, Deployment, Configuration including integrations	T+3 months
c)	User Acceptance Test	T+3 months
d)	Data Migration	T+3 months
e)	Application Security Audit	a. T+4 months before Go-Live b. Once every six months from Go-Live
f)	UIDAI IS Audit	a. T+4 months before Go-Live b. Once every year from Go-Live (January of each year)
g)	Training	T+4 months before Go-Live (As per requirement after Go-Live)
h)	Go-Live	T+5 months
i)	Pilot Implementation	T+5 months
j)	Operation & Maintenance	60 Months from the date of Go-Live subject to fulfilment of Go-live criteria as per Clause-4.12
k)	Statewide Rollout	T+7 months
l)	Hand Holding support	60 months from the date of Go-Live
m)	TSU	T+1 months

#### 2. The Implementation roadmap Timeline under Section-14 has been revised accordingly

### Revised Tender Schedule

Sl.	Item	Description
1.	Last date and time for receipt of proposals from Bidders	18/03/2026, 12:00 Noon
2.	Opening of Prequalification & Technical Proposals	18/03/2026, 12:15 PM
3.	Technical Presentation	To be notified later
4.	Opening of Commercial Bids	To be notified later

All other terms and conditions of the RFP shall remain unchanged.